SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:28PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 261 Const Calendar Day: 634 Date: 28-Feb-2014  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 31-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Cloudy

Working Day If no, explain:

Diary: Dispute
Tower Activities
02-28-14, Friday, Day Shift: 07:00 AM — 03:30 PM, Showers then Cloudy, 62/58 F .
(1). Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications
* Arrived at Burma SAS office around 07:00 AM. Prepared paper work & went to field,
* Talked to QA - Simion Ramirez (METS) and Joe Adame to find out field status. Saw Sami at field.
There wer all grinding work today. Saw Mohamma at field.
* QC (SE), Bonifacio Daquinag (JR, not here today), Patrick Swain performed UT on V / Face B area
(Simion did MT in this area yesterday) and Bernie Docena performed MT & preliminary UT on H / Face A
& B area, Official UT will be performed after 12 hours pro-heat time. Patrick & Bernie left after lunch.
* QA - Joe Adame performed UT on V / Face A & B area (See pictures) to verified QC - Patrick’s
measurement.
* Welders performed grinding on small area inside the tower base today, also clean the area removing
eauipment / scaffolding out of tower base.
* Saw Paul, Richard & Connors left field on 11:15 AM. They worked on equipment & scaffolding removal
work instead of ESW repair work today.
* Afternoon, crew performed cleaning the area most of the time, worked 8 hours today. They will work
tomorrow (Saturday).
* See QA’s reports (Simion Ramirez & Joe Adame) for welder’s detailed activities.
* QC Bernie and Patrick Swain also worked 4 hours today.
(2). CCO 366 - ESW Test Sample ***
* QC Patrick performed UT on opening surrounding area.
04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Liu, Tai-Lin Diary #: 261  Date: 28-Feb-2014
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR RICHARD GARCIA 0.00 0.00 0.00 0.00 []
Ironworker INM DONALD PLUMB 800 0.00 000 800 []
Ironworker INM CHRISTOPHER BOWLES 000 0.00 000 0.0 []
Ironworker APP JOSE TORRES 000 0.00 000 0.0 []
Ironworker INM MAN CHUN MA 800 0.00 000 800 []
Ironworker INM BRENDON CHAPMAN 000 0.00 000 0.0 []
Welder APP Reggie Humphry 0.00 0.00 0.00 0.00 D
Ironworker INM MICHAEL JIMENEZ 000 0.00 000 0.0 []
Safety Coordinator ~ OTH GREG ANDERSON 000 0.00 000 0.0 []
Ironworker FOR ERIC SPARKS 000 0.00 000 0.0 []
Ironworker JNM Zach MacDonald 8.00 0.00 0.00 8.00 []
Ironworker INM PAUL FAMBRINI 000 0.00 000 0.0 []
Ironworker INM GUOWU CHEN 800 0.00 000 800 []
Ironworker INM RANDY CLAYBORN 000 0.00 000 0.0 ]
Ironworker INM ERNEST CONNER 000 0.00 000 0.0 ]
Ironworker APP KYLE CROWLEY 000 0.00 000 0.0 []
Operator INM JUSTIN GARRETT 000 0.00 000 0.0 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

*E0020562 WELDING EQUIPMENT No

800 0.00 000 0.0 []
*E0030562 WELDING EQUIPMENT No

800 0.00 000 0.0 []
*E0010562 WELDING EQUIPMENT No

800 0.00 000 0.0 []
2292 WELDER, 600 AMP No

800 000 000 0.0 []
2293 WELDER, 600 AMP No

800 000 000 0.0 []

Attachment
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Bay wind got stronger crew worked 8 hrs today

QA - Joe Adame performed UT on V / Face B area
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 261 Date: 28-Feb-2014  Friday

Doubler plate on V / Face A area QA - Joe Adame

performed UT on V / Face A area

Conco laid rebar on west side of fender system QA (Joe Adame) performed UT on V / Face B area
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